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Giant Mine Remediation Environmental Assessment  Timeline EA0809-001

IRs

Apr 2 ‘08
City refers project to 
review board

Jun 17  ‘08 to Jul 22-23 ‘08
Board conducts scoping 
sessions and hearings  

Dec 19 ‘08
Board issues 
reasons for decision 
on scope of 
assessment

Mar 16 ‘09
Board issues draft terms of  
reference & draft workplan

Apr 9 ‘09
Developer and parties 
comment on draft terms of 
reference

May 12 ‘09
Board release of final terms 
of reference & workplan

 Oct 27/10
Developer 
submits DAR

Dec 21 ‘10
Board finds 

DAR in 
comformity

Nov 5/10
Developer requests extension: 
1st round IR

Jan 5/11
Developer requests extension:
1st round IRs 

Feb 3/11
Developer requests extension: 1st round IRs 

Feb 28/11
1st round IRs issued 

Mar 30/11
Developer requests 
extension: 1st round IRs 
responses

Oct 17 to 21/11
Board holds technical 
meetings

Dec 1/11
Board and parties 
submit 2nd round 
IRs

Jan 17/12
Developer requests extension: 
2nd round IRs responses

Feb 17/12
Developer 
submits 2nd 
round IR 
responses 

Mar 5/12
Developer requests: hearing delay 

Mar 15/12
Party requests delay: 
60 day extension tech 
reports & hearings

May 7/12
Board issue’s additional IRs

Jun 11/12
Developer submitts additional 
IRs responses

Hearing prep 

Jul 9-12/12
Technical reports 
submitted 

Oct 12/12
Closing 
comments

Board deliberates, 
writes report of EA

Nov 26 ‘10
Board issues 

deficiency 
statment

Initial work plan issued

City refers project 
to review board

Initial work plan finalized
Scoping & hearings

Draft terms of 
reference & 
workplan

DAR submission & 
comformity check

1st round IRs

1st round IRs responses

Technical 
meetings

2nd round IRs
2nd round IRs 
responses

Hearings

Report of EA
Ministers’s response

final terms of 
reference & 
workplan

Hearings

Jun 20/13
Board releases 
Report of EA

Dec14/09
Developer 
extension: 
DAR submitted in 
April, 2010

May 3/10
Developer extension: 
DAR submitted in June 30, 2010

June 30/10
Developer extension: 
DAR delayed due to internal approvals

Jun 24/11
Developer submits 1st 
round IR responses 

Aug 6 to Aug 18 ‘08
Parties submits 
undertakings and 
developer  submits 
responses

Aug 18 ‘08
Developer requests extension:
Responses to undertakings.
Submitted Aug 21 ‘08

 Dec 15/10
Developer 
responds

Total process time (months) 
Developer                       34
Parties                               8
Board                               18

Total process extensions (days) 
Developer                      844
Parties                            120
Board                                89

Feb 7/13
Board issues IR 
to developer

Mar 8/13
Developer requests extension: 
IR response

Mar 14/13
Developer submits 
IR responses

Mar 24/13
Parties respond 
to IRS

Actual Timeline

Original Timeline
Updated:January 15,2014

Developer responds to 
Information Requests 
(IRs)

Developer prepares Developer’s Assessment Report
Board 
Decision

Technical 
Reports IRsIRsScoping 

Decision
Start up, 
scoping
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2014

Dec 23/13
Minister initiates 
consultation to proposed 
modifications of measures

Jan 20/14
Board holds consult-
to-modify meeting

http://www.reviewboard.ca/upload/project_document/EA0809-001_Letter_of_Referral_from_the_City_of_Yellowknife_1328900441.pdf
http://www.reviewboard.ca/registry/project_detail.php?project_id=69&doc_stage=3
http://www.reviewboard.ca/upload/project_document/EA0809-001_16321_1229728029.pdf
http://www.reviewboard.ca/upload/project_document/EA0809-001_Draft_Terms_of_Reference_1328896894.pdf
http://www.reviewboard.ca/registry/project_detail.php?project_id=69&doc_stage=4
http://www.reviewboard.ca/upload/project_document/EA0809-001_Terms_of_Reference-_Giant_EA_1328896930.PDF
http://www.reviewboard.ca/upload/project_document/EA0809-001_Giant_DAR_1328896950.PDF
http://www.reviewboard.ca/upload/project_document/EA0809-001_Conformity_Letter_1328898745.PDF
http://www.reviewboard.ca/upload/project_document/EA0809-001_INAC_request_re__Round_1_IRs_1328897139.PDF
http://www.reviewboard.ca/upload/project_document/EA0809-001_INAC_request_re__postponing_IRs_1328897183.PDF
http://www.reviewboard.ca/upload/project_document/EA0809-001_INAC_Request_for_IR_deadline_extension_1328898800.PDF
http://www.reviewboard.ca/registry/project_detail.php?project_id=69&doc_stage=6
http://www.reviewboard.ca/upload/project_document/EA0809-001_INAC_Request_for_Extension_on_IR_responses_round_1_1328898852.PDF
http://www.reviewboard.ca/registry/project_detail.php?project_id=69&doc_stage=7
http://www.reviewboard.ca/registry/project_detail.php?project_id=69&doc_stage=6
http://www.reviewboard.ca/upload/project_document/EA0809-001_Letter_from_AANDC_to_the_Review_Board_Regarding_a_Submission_Date_Extension_Request_1328904453.PDF
http://www.reviewboard.ca/registry/project_detail.php?project_id=69&doc_stage=6
http://www.reviewboard.ca/upload/project_document/EA0809-001_Note_to_File-_Hearing_no_sooner_than_mid-May_1330988440.PDF
http://www.reviewboard.ca/upload/project_document/EA0809-001_YKDFN_request_to_delay_tech_reports__hearings.PDF
http://www.reviewboard.ca/upload/project_document/EA0809-001_Additional_IRs___covering_letter_May_7_2012.PDF
http://www.reviewboard.ca/upload/project_document/EA0809-001_Additional_IR_Responses.PDF
http://www.reviewboard.ca/upload/project_document/EA0809-001_Additional_IR_Responses.PDF
http://www.reviewboard.ca/registry/project_detail.php?project_id=69&doc_stage=8
http://www.reviewboard.ca/registry/project_detail.php?project_id=69&doc_stage=10
http://www.reviewboard.ca/upload/project_document/EA0809-001_Additional_IR_Responses.PDF
http://www.reviewboard.ca/upload/project_document/EA0809-001_Deficiency_Statement-_Giant_DAR_1328897167.PDF
http://www.reviewboard.ca/registry/project_detail.php?project_id=69&doc_stage=10
http://www.reviewboard.ca/upload/project_document/EA0809-001_Giant_Report_of_Environmental_Assessment_June_20_2013.PDF
http://www.reviewboard.ca/upload/project_document/EA0809-001_Giant_Report_of_Environmental_Assessment_June_20_2013.PDF
http://www.reviewboard.ca/upload/project_document/EA0809-001_Giant_Report_of_Environmental_Assessment_June_20_2013.PDF
http://www.reviewboard.ca/upload/project_document/EA0809-001_INAC_Letter-_Revised_DAR_Submission_Date__April_2010_1328896940.PDF
http://www.reviewboard.ca/upload/project_document/EA0809-001_Letter_from_INAC-_Revised_submission_date_1328896949.PDF
http://www.reviewboard.ca/upload/project_document/EA0809-001_Correspondance_from_INAC_regarding_the_DAR_1328896950.PDF
http://www.reviewboard.ca/registry/project_detail.php?project_id=69&doc_stage=6
http://www.reviewboard.ca/registry/project_detail.php?project_id=69&doc_stage=3
http://www.reviewboard.ca/upload/project_document/EA0809-001_INAC_Request_for_extension_re__Undertaking__4_1328902301.pdf
http://www.reviewboard.ca/upload/project_document/EA0809-001_Deficiency_response_covering_letter_1328897186.PDF
http://www.reviewboard.ca/upload/project_document/EA0809-001_Information_Request_re__Diffuser__Feb_2013.PDF
http://www.reviewboard.ca/upload/project_document/EA0809-001_Board_letter_granting_extension.PDF
http://www.reviewboard.ca/upload/project_document/EA0809-001_Information_Request_re__Diffuser__Feb_2013.PDF
http://www.reviewboard.ca/upload/project_document/EA0809-001_Information_Request_re__Diffuser__Feb_2013.PDF
http://www.reviewboard.ca/upload/project_document/EA0809-001_AANDC_Minister_letter_-_consultation_to_modify_measures.PDF
http://www.reviewboard.ca/upload/project_document/EA0809-001_AANDC_Minister_letter_-_consultation_to_modify_measures.PDF
http://www.reviewboard.ca/upload/project_document/EA0809-001_AANDC_Minister_letter_-_consultation_to_modify_measures.PDF
http://www.reviewboard.ca/upload/project_document/EA0809-001_AANDC_Minister_letter_-_consultation_to_modify_measures.PDF

